Upper East Coast Water Supply Plan Update Planning Process
(Revised January 14, 2004)

Workshop 1 (May 30, 2003)
Kick-Off Meeting

a 1998 UECWSP Overview Distribute Chapter 2 (Demand Estimates
& Projections) & Chapter 3 (Resource

a Accomplishments

a Consumptive Use Permitting _ _

» Indian River Lagoon Feasibility Analysis) by mail
Study Update

Workshop 4 (Nov. 7, 2003)
Finalize Objectives

a Discuss Chapters 2 & 3

a Distribute Chapter 4 (Issue
Identification) Consolidated Water
Supply Support document

a Status of 1998 Plan recommendations

Workshop 2 (Aug. 8, 2003)
Analysis Approach for
Plan Update

a Status of agricultural users

a Status of public water suppliers

a Proposed process for plan update
a Plan expectations

a Distribute Chapter 1 (Introduction)

Report to WRAC on Dec. 4, 2003

Workshop 3 (Sept. 18, 2003)
Goals & Objectives

a Discuss Chapter 1 (focus on plan goals Report to Governing Board on Dec. 10, 2003

and objectives

a Agricultural acreage & population :
projections (Continued on next page) 1




Upper East Coast Water Supply Plan Update Planning Process

(Continued)
(Revised January 14, 2004)

Workshop 5 (Jan. 21, 2004) Present draft Plan to WRAC
Develop Recommendation on April 8, 2004
Concepts

a Review draft Chapter 4 Present draft Plan to Governing Board
» Water Conservation Opportunities on April 14, 2004
- Recommendation Concepts

Mail draft Plan to FDEP
by April 21, 2004

Distribute draft Chapter 5
(Recommendations) by email

by Feb. 19, 2004 . .
FDEP Review April 21- May 21, 2004

Workshop 6 (Feb. 27, 2004)
Refine Recommendations

a Review draft Chapter 5

Workshop 8 (May 28, 2004 - if necessary)
Finalize Plan

a Discuss comments from FDEP

Distribute draft Plan by mail by :
March 19, 2004 Present Final Plan to WRAC
on June 3, 2004

Workshop 7 (April 2, 2004)

Review Final Draft Plan Present Final Plan to Governing Board
= Review draft Plan Documents on June 9, 2004
2




